

SECRETAttachment #1
CAC-3059

Delivery Status - Major Production Control Components From

25X1A

Unit Number	Proposed Application	For	Original Delivery Schedule	Present Delivery Promise
MAIN CONTROL:				
1	Eng. Devp.	Florida	11/30/61	2/20/62
2	Eng. Devp.	Florida	12/30/61	Shipped
3	Hash 2	Florida	12/30/61	2/17/62
4	Hash 2	Florida	12/30/61	2/26/62
5	Hash 2	Florida	1/31/62	3/17/62
6	Hash 2	Hartford	1/31/62	3/21/62
7	Hash 2	Hartford	1/31/62	4/1/62
8	Hash 2	Florida	2/28/62	4/9/62
9	Hash 3	Hartford	2/28/62	4/13/62
10	Hash 2	Hartford	2/28/62	4/20/62
11	Hash 2	Hartford	3/31/62	4/27/62
12	Hash 3	Florida	3/31/62	4/30/62
13	Hash 3	Florida	3/31/62	5/5/62

AFTERMIDNIGHT CONTROL:

1	Eng. Devp.	Florida	11/30/61	Shipped
2	Hash 2	Florida	12/30/61	Shipped
3	Hash 2	Florida	12/30/61	2/21/62
4	Hash 2	Florida	1/31/62	2/26/62
5	Hash 2	Hartford	1/31/62	3/17/62
6	Hash 2	Hartford	1/31/62	3/19/62
7	Hash 2	Florida	2/28/62	3/31/62
8	Hash 2	Hartford	2/28/62	4/9/62
9	Hash 2	Hartford	2/28/62	4/16/62
10	Hash 2	Hartford	3/31/62	4/22/62
11	Hash 3	Florida	3/31/62	4/30/62
12	Hash 3	Florida	3/31/62	5/6/62

EXHAUST NOZZLE CONTROL:

1	Hash 2	Florida	12/30/61	Shipped
2	Hash 2	Florida	12/30/61	Shipped
3	Hash 2	Florida	1/31/62	Shipped
4	Hash 2	Florida	1/31/62	Shipped
5	Hash 2	Hartford	1/31/62	Shipped
6	Hash 2	Hartford	1/31/62	2/25/62
7	Hash 2	Florida	2/28/62	2/28/62
8	Hash 2	Hartford	2/28/62	
9	Hash 2	Hartford	2/28/62	
10	Hash 2	Hartford	3/31/62	
11	Hash 3	Florida	3/31/62	
12	Hash 3	Florida	3/31/62	

SECRET